

# APPLE PAY IMPLEMENTATION TIMELINE



## PROJECT MILESTONES

Week 1-3			Week 4-5		Week 6	Week 7-8	
<b>Credit Union</b> <ul style="list-style-type: none"> <li>• Completes Network Paperwork</li> <li>• Submits Card Art, T&amp;Cs, Mobile Banking Specs, etc.</li> <li>• Determines Call Center Strategy, Sets Up Users and Access to Network Online Token Management Portals</li> </ul>							
			<b>CO-OP and Network</b> Set Up				
			<b>Credit Union</b> <ul style="list-style-type: none"> <li>• Marketing Communication Plan</li> <li>• Operations Review and Process Documentation</li> </ul>				
			<b>Network, CO-OP and Credit Union</b> Train Call Center on Network Portals				
					<b>Network and Credit Union</b> Testing		
						<b>Apple</b> Sets Live Date	