

# Digital Wallets Implementation Timeline



## PROJECT MILESTONES

Week 1-3			Week 4-5		Week 6	Week 7-8	
<b>Credit Union</b> <ul style="list-style-type: none"> <li>• Completes Network Paperwork</li> <li>• Submits Card Art, T&amp;Cs, Mobile Banking Specs, etc.</li> <li>• Determines Call Center Strategy, Sets Up Users and Access to Network Online Token Management Portals</li> </ul>			<b>CO-OP and Network</b> Set Up				
			<b>Credit Union</b> <ul style="list-style-type: none"> <li>• Marketing Communication Plan</li> <li>• Operations Review and Process Documentation</li> </ul>				
			<b>Network, CO-OP and Credit Union</b> Train Call Center on Network Portals				
				<b>Network and Credit Union</b> Testing			
					<b>Android and Samsung</b> Go Live		
						<b>Apple</b> Sets Live Date	

Android logo is a trademark of Google, registered in the U.S. and other countries.

Apple, the Apple logo and Apple Pay are trademarks of Apple Inc.

Samsung logo is a trademark of Samsung, registered in the U.S. and other countries.